## 1- Mobility to SLOVENIA.

Due to COVID-19 we agree to postpone this mobility.

## Changes on mobilities (LTT).

We make the following changes on the dates of next mobilities. In March 2021, we will discuss these changes again according to COVID-19 condition.

ID	Host Country	Period planned	New Period		
C1	Slovenia	March 2021	June 2021		
C2	Estonia	June 2021	September 2021		
С3	Spain	September 2021	November 2021		

## 2- CHECK LIST OF TIME TABLE

LIST		COUNTRIES						
		TURKEY	SPAIN	HUNGARY	SLOVENIA	SWEEDEN	ESTONIA	
P1	P1 -Establishing the project teams (teachers/students).	Only Teachers						
P2	Registering students on TwinSpace.	No						
Р3	Creating dissemination tools: A website and Erasmus+ link created by Slovenia. Website and TwinSpace	Yes						
P4	Project evaluation	After Mobilities						
Р5	Share your experience	After Mobilities						
Р6	Informing our community by organizing displays, meetings with the school staff, the students, the parents, the folk and the local press, local authorities, etc	Only Teachers						
Р7	Each partner institution will create an Erasmus corner at school.	Yes						
Р8	Writing a journal with impressions about mobilities.	After Mobilities						
Р9	Live Dictionary	No						
P10	Logo competition	No						

- 1- Bazı ortakların Covid sebebiyle etkinlikleri tamamlayamadığı görüldü. Bir sonrakı toplantıya kadar süre verildi.
- 2- Website coordinator ülke tarafından tanıtıldı.
- 3- Live Dictionary hakkında Spain bilgi Verdi.
- 4- Mobility tool hakkında konuşuldu.
- 5- Sanal hareketlilik hakkında konuşuldu. Covid sürecinin takip edilmesine ve hareketliliklerin fiziki olarak yapılmasının istendiği yönünde karar alındı. Proje son tarihinin uzatılması ile ilgili de şimdilik beklenılmesi karara bağlandı.
- 6- Logo competition tarihi değiştirildi

Estonia

**Logo Selection Calendar:** After this meeting, each partner will announce the competition in their school. Each school will have chosen their winning logo by the end of February. And We will send our own winning logo to Hungary by the middle of March (15/03/2021) and the project logo will have been chosen by the end of March (31/03/2021, Time:00:00). There will be no information about which logo belongs to which country in the online questionnaire. We will share it on common platforms.

7- **Next online meeting.** We arrange the next online meeting for the third or fourth week in March.

İlhan BalcıMaria de la Rosa PerezLuka BlaganjeProject CoordinatorProject CoordinatorProject CoordinatorTurkeySpainSloveniaMaria RoyIsaac KorangNemeth LeilaProject CoordinatorProject CoordinatorProject Coordinator

Hungary

Sweden